
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/09/2008

ESTIMATE SUMMARY 11:17:33

CONTID: C16274         ESTIMATE NO: 0004 PROG 2005

PCN: 16274-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SILVERTHORNE TO EJMT WB R PERCENT TIME:

PROJECT NO: IM0703-327                    

I-70 SILVERTHORNE TO EJMT WB R

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/02/2008 DATE TIME STARTED 04/15/2008

10100 DALLAS STREET DATE LET 03/20/2008 DATE WORK BEGAN

 DATE AWARDED 03/26/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2008 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,842,193.24 PARTICIPATING $ $ 1,860,005.20

AWARD PROJECT AMT: 4,526,967.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.22

TIME ALLOW:

ORIG TIME ALLOW:

87 WORK DAYS

WORK DAYS75

79.33%

1,207,812.47

1,860,005.20

1,860,005.20

1,860,005.20

$

$

$

$

4,634,380.77

0.00

4,634,380.77

0.00

4,634,380.77

-67,904.52

0.00

4,566,476.25

0.00

AMOUNT DUE 4,566,476.25 1,860,005.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,860,005.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 4.000 8,600.00

2,150.00000 4.000 8,600.00

202-00023  
 

0010 *REMOVAL OF PIPE 100.000 0.000

LF  100.000 4,275.00

42.75000 100.000 4,275.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 20.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT 134.000 134.000

SY  0.000 0.00

11.00000 134.000 1,474.00

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 350,337.000 278,361.000

SY  71,976.000 118,760.40

1.65000 350,337.000 578,056.05

202-00240  
 

0030 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 1.000 2,235.00

2,235.00000 1.000 2,235.00

202-00805  
 

0035 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

150.50000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 3,853.000 0.000

LF  2,135.000 8,967.00

4.20000 2,135.000 8,967.00

202-01130  
 

0045 *REMOVAL OF GUARDRAIL TYPE 4 590.000 0.000

LF  200.000 2,450.00

12.25000 200.000 2,450.00

202-01140  
 

0050 *REMOVAL OF END ANCHORAGE 9.000 0.000

EACH 9.000 720.00

80.00000 9.000 720.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION 182.000 0.000

CY  0.000 0.00

27.85000 0.000 0.00

203-00000  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 40.000 0.000

HOUR 7.000 845.25

120.75000 7.000 845.25

203-01500  
 

0065 COMBINATION LOADER 40.000 2.000

HOUR 2.000 229.00

114.50000 4.000 458.00

203-01594  
 

0070 *STRUCTURE EXCAVATION 25.000 0.000

CY  25.000 1,178.75

47.15000 25.000 1,178.75

206-00000  
 

0075 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000

CY  0.000 0.00

160.25000 0.000 0.00

206-00065  
 

0080 *EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

10.65000 0.000 0.00

208-00002  
 

0085 *GRAVEL BAG 300.000 277.000

LF  0.000 0.00

16.00000 277.000 4,432.00

208-00034  
 

0090 *CONCRETE WASHOUT STRUCTURE 1.000 0.250

EACH 0.000 0.00

1,375.00000 0.250 343.75

208-00045  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,675.00000 0.000 0.00

208-00100  
 

0100 *RESET GUARDRAIL TYPE 3 3,000.000 0.000

LF  737.500 7,375.00

10.00000 737.500 7,375.00

210-01130  
 

0105 *RESET GUARDRAIL TYPE 4 50.000 0.000

LF  0.000 0.00

133.55000 0.000 0.00

210-01140  
 

0110 *MODIFY INLET 4.000 0.000

EACH 2.900 10,844.84

3,739.60000 2.900 10,844.84

210-04020  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (SPECIAL) 1,460.000 0.000

TON 839.000 13,004.50

15.50000 839.000 13,004.50

304-09014  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 223.760 187.020

TON 36.740 5,057.26

137.65000 223.760 30,800.56

403-00720  
 

0125 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 43,043.000 30,456.510

TON 11,159.100 653,365.31

58.55000 41,615.610 2,436,593.97

403-34721  
 

0126 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) ADDED 
PAVING AT INCREASED PRICE DUE TO BINDER SHORTAGE

8,781.600 0.000

TON 8,781.600 637,456.34

72.59000 8,781.600 637,456.34

403-33721  
 

0130 EMULSIFIED ASPHALT (CSS-1H) 16,111.000 8,056.000

GAL 4,829.000 9,658.00

2.00000 12,885.000 25,770.00

411-10253  
 

0135 *DRILLED CAISSON (48 INCH) 18.000 0.000

LF  18.000 17,100.00

950.00000 18.000 17,100.00

503-00048  
 

0140 *RIPRAP (12 INCH) 5.000 0.000

CY  4.000 320.60

80.15000 4.000 320.60

506-00212  
 

0145 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 528.000 0.000

TON 0.000 0.00

155.00000 0.000 0.00

507-00400  
 

0150 *CONCRETE CLASS D 28.000 0.000

CY  0.000 0.00

435.00000 0.000 0.00

601-03000  
 

0155 *12 INCH PLASTIC PIPE 100.000 0.000

LF  80.000 6,412.00

80.15000 80.000 6,412.00

603-50012  
 

0160 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.600 4,488.00

7,480.00000 0.600 4,488.00

604-00310  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *6 INCH PERFORATED PIPE UNDERDRAIN 128.000 128.000

LF  0.000 0.00

80.15000 128.000 10,259.20

605-00060  
 

0170 *SUBSURFACE DRAIN OUTLET 70.000 70.000

LF  0.000 0.00

90.15000 70.000 6,310.50

605-84000  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,460.000 0.000

LF  3,592.500 64,305.75

17.90000 3,592.500 64,305.75

606-00301  
 

0180 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 2,230.000 0.000

LF  25.000 680.00

27.20000 25.000 680.00

606-00350  
 

0185 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 950.000 0.000

LF  830.000 70,923.50

85.45000 830.000 70,923.50

606-00710  
 

0190 *END ANCHORAGE TYPE 3B 5.000 0.000

EACH 5.000 3,250.00

650.00000 5.000 3,250.00

606-01320  
 

0195 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 3.000 1,995.00

665.00000 3.000 1,995.00

606-01340  
 

0200 *TRANSITION TYPE 3G 3.000 0.000

EACH 2.000 2,650.00

1,325.00000 2.000 2,650.00

606-01370  
 

0205 *MEDIAN TERMINAL 4.000 0.000

EACH 1.000 4,385.00

4,385.00000 1.000 4,385.00

606-01460  
 

0210 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,985.00000 0.000 0.00

606-02003  
 

0215 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 1,555.00

1,555.00000 1.000 1,555.00

606-02005  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CURB TYPE 6 (SECTION M) 2,000.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

609-60011  
 

0225 *DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00001  
 

0230 *REFLECTOR (MEDIAN BARRIER) 50.000 0.000

EACH 30.000 682.50

22.75000 30.000 682.50

612-00060  
 

0235 SIGN PANEL (CLASS I) 4.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00011  
 

0240 SIGN PANEL (CLASS II) 9.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0245 SIGN PANEL (CLASS III) 91.000 0.000

SF  91.000 1,911.00

21.00000 91.000 1,911.00

614-00013  
 

0250 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 22.000 0.000

LF  0.000 0.00

12.95000 0.000 0.00

614-01575  
 

0255 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 2.000 0.000

EACH 0.000 0.00

198.00000 0.000 0.00

614-01578  
 

0260 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 1.000 29,080.00

29,080.00000 1.000 29,080.00

614-31800  
 

0265 *RUMBLE STRIP 17,300.000 0.000

LF  15,988.000 10,232.32

0.64000 15,988.000 10,232.32

614-80385  
 

0270 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 4.000 13,360.00

3,340.00000 4.000 13,360.00

615-00030  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *24 INCH CULVERT PIPE (CR 4) 54.000 0.000

LF  54.000 5,769.90

106.85000 54.000 5,769.90

624-14024  
 

0280 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.000 0.00

22,545.00000 0.600 13,527.00

625-00000  
 

0285 *CONSTRUCTION SURVEYING (HOURLY) 8.000 0.000

HOUR 0.000 0.00

171.00000 0.000 0.00

625-00001  
 

0290 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

185,000.00000 1.000 185,000.00

626-00000  
 

0295 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

2,455.00000 0.750 1,841.25

626-01000  
 

0300 *EPOXY PAVEMENT MARKING 500.000 0.000

GAL 0.000 0.00

62.00000 0.000 0.00

627-00005  
 

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,200.000 846.000

GAL 249.000 6,648.30

26.70000 1,095.000 29,236.50

627-00012  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 10,700.000 0.000

SF  0.000 0.00

9.60000 0.000 0.00

627-01010  
 

0315 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

160.000 0.000

SF  120.000 1,026.00

8.55000 120.000 1,026.00

627-30410  
 

0320 *FLAGGING 3,500.000 1,160.000

HOUR 542.500 17,360.00

32.00000 1,702.500 54,480.00

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 45.000 32.000

DAY 13.000 2,431.00

187.00000 45.000 8,415.00

630-00007  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *TRAFFIC CONTROL MANAGEMENT 75.000 43.000

DAY 22.000 22,330.00

1,015.00000 65.000 65,975.00

630-00012  
 

0335 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 1,280.00

800.00000 3.600 2,880.00

630-80001  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

630-80335  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 7.000

EACH 9.200 491.74

53.45000 16.200 865.89

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 25.000

EACH 32.600 1,915.25

58.75000 57.600 3,384.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 12.000

EACH 21.300 1,363.20

64.00000 33.300 2,131.20

630-80343  
 

0360 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 261.000 118.000

SF  94.400 1,510.40

16.00000 212.400 3,398.40

630-80344  
 

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,280.00

800.00000 3.600 2,880.00

630-80358  
 

0370 PORTABLE MESSAGE SIGN PANEL 193.000 127.000

DAY 66.000 5,289.90

80.15000 193.000 15,468.95

630-80359  
 

0375 *DRUM CHANNELIZING DEVICE 109.000 54.500

EACH 43.600 1,395.20

32.00000 98.100 3,139.20

630-80360  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 7.000

EACH 5.600 209.44

37.40000 12.600 471.24

630-80364  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.500

EACH 0.400 1,070.00

2,675.00000 0.900 2,407.50

630-80367  
 

0390 CONCRETE BARRIER (TEMPORARY) 500.000 0.000

LF  261.000 11,157.75

42.75000 261.000 11,157.75

630-80370  
 

0395 *TRAFFIC CONE 600.000 278.000

EACH 262.000 4,192.00

16.00000 540.000 8,640.00

630-80380  
 

0400 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,285.00000 0.000 0.00

630-80510  
 

0405 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

3,735.00000 0.000 0.00

630-85010  
 

0410 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 8,548.00

21,370.00000 0.900 19,233.00

630-85040  
 

0415 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0420 F/A MINOR CONTRACT REVISIONS 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0425 F/A PARTNERING 1,442.000 1,442.000

F A 0.000 0.00

1.00000 1,442.000 1,442.00

700-70011  
 

0430 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0435 F/A FUEL COST ADJUSTMENT 75,000.000 63,564.730

F A 0.000 0.00

1.00000 63,564.730 63,564.73

700-70016  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0450 F/A QUALITY INCENTIVE PAYMENT 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0455 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0460 F/A INTERIM SURFACE REPAIR 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0465 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,813,620.40 4,532,114.89CURRENT AMT 5,674,603.55 $$

CAT NO0300 STRUCTURE NO. F-12-X 

0475 REMOVAL OF ASPHALT MAT (PLANING) 3,184.000 2,933.000

SY  0.000 0.00

1.65000 2,933.000 4,839.45

202-00240  
 

0480 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

845.00000 0.000 0.00

202-00495  
 

0485 *STRUCTURE EXCAVATION 13.000 0.000

CY  0.000 0.00

47.15000 0.000 0.00

206-00000  
 

0490 STRUCTURE BACKFILL (CLASS 1) 12.000 0.000

CY  0.000 0.00

106.80000 0.000 0.00

206-00100  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-12-X 

0495 *RESET DELINEATOR 1.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

210-00090  
 

0500 *MODIFY BRIDGE EXPANSION DEVICE 2.000 0.000

EACH 2.000 11,330.00

5,665.00000 2.000 11,330.00

210-00410  
 

0505 *REPAIR CURB 15.000 6.000

LF  0.000 0.00

82.35000 6.000 494.10

210-00440  
 

0510 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 344.000 0.000

TON 0.000 0.00

58.55000 0.000 0.00

403-34721  
 

0515 GEOTEXTILE (PAVING) 2,954.000 0.000

SY  2,850.000 6,982.50

2.45000 2,850.000 6,982.50

420-00500  
 

0520 *BRIDGE DRAIN 4.000 0.000

EACH 0.000 0.00

4,440.00000 0.000 0.00

513-00600  
 

0525 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 5.000 0.000

CY  4.130 20,257.65

4,905.00000 4.130 20,257.65

601-03041  
 

0530 *REINFORCING STEEL (EPOXY COATED) 203.000 145.500

LB  0.000 0.00

3.45000 145.500 501.98

602-00020  
 

CAT 0300 $38,570.15 44,405.68CURRENT AMT 90,943.25 $$

CAT NO0301 STRUCTURE NO. F-12-R 

0535 REMOVAL OF ASPHALT MAT (PLANING) 1,400.000 1,400.000

SY  0.000 0.00

1.65000 1,400.000 2,310.00

202-00240  
 

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

98.35000 0.000 0.00

202-00450  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-12-R 

0545 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 46.560 46.560

SY  0.000 0.00

178.00000 46.560 8,287.68

202-00454  
 

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000 0.000

SY  0.000 0.00

178.00000 0.000 0.00

202-00456  
 

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.330 12.330

SY  0.000 0.00

365.00000 12.330 4,500.45

202-00460  
 

0560 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000

SY  0.000 0.00

365.00000 0.000 0.00

202-00462  
 

0565 *REMOVAL OF EXPANSION DEVICE 160.000 0.000

LF  147.000 4,851.00

33.00000 147.000 4,851.00

202-00504  
 

0570 *SANDBLASTING REINFORCING STEEL 58.890 58.890

SY  0.000 0.00

42.50000 58.890 2,502.82

202-05100  
 

0575 REPAIR CURB 20.000 20.000

LF  0.000 0.00

82.35000 20.000 1,647.00

210-00440  
 

0580 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 154.000 0.000

TON 0.000 0.00

58.55000 0.000 0.00

403-34721  
 

0585 GEOTEXTILE (PAVING) 1,424.000 0.000

SY  1,375.000 3,368.75

2.45000 1,375.000 3,368.75

420-00500  
 

0590 *CONCRETE SEALER 58.890 58.890

SY  0.000 0.00

112.50000 58.890 6,625.13

515-00400  
 

0595 *BRIDGE EXPANSION DEVICE (0-2 INCH) 160.000 150.000

LF  0.000 0.00

137.85000 150.000 20,677.50

518-01002  
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PCN: 16274-BID    ESTIMATE RUN 09/09/2008

PROJECT: IM0703-327                    ESTIMATE NO: 0004 11:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-12-R 

0600 CONCRETE CLASS D 9.000 4.130

CY  -4.130 -1,796.55

435.00000 0.000 0.00

601-03000  
 

CAT 0301 $6,423.20 54,770.34CURRENT AMT 69,629.59 $$

CAT NO0302 STRUCTURE NO. F-12-P 

0605 REMOVAL OF ASPHALT MAT (PLANING) 342.000 342.000

SY  0.000 0.00

1.65000 342.000 564.30

202-00240  
 

0610 REPAIR CURB 32.000 6.000

LF  0.000 0.00

82.35000 6.000 494.10

210-00440  
 

0615 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 30.000 0.000

TON 0.000 0.00

58.55000 0.000 0.00

403-34721  
 

0620 *HOT POURED JOINT AND CRACK SEALANT 0.080 0.000

TON 0.080 614.80

7,685.00000 0.080 614.80

408-01000  
 

0625 GEOTEXTILE (PAVING) 329.000 0.000

SY  317.000 776.65

2.45000 317.000 776.65

420-00500  
 

CAT 0302 $1,391.45 2,449.85CURRENT AMT 6,376.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0630 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

640.00000 1.000 640.00

620-00020  
 

CAT 0400 $0.00 640.00CURRENT AMT 640.00 $$

PROJECT TOTAL 1,860,005.20 $ 4,634,380.76CURRENT AMT 5,842,193.24 $$


